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Summary of Changes 
 

To present a more efficient and focused report, we have made some formatting changes while retaining the 
same basic content: 
 

Previous Format Proposed New Format 

Scope (A. Executive Overview) 
B. Project Scope 

Consolidated into Project Scope, page 3 

Budget Status (A. Executive Overview) Project Dashboard, page 1  
(actuals, % complete, allowance and contingency % spent) 

Sales tax rate change is in Project Dashboard under Risks & 
Closely Monitored Issues 

Schedule Overview (A. Executive 
Overview) 

Project Dashboard (schedule completion dates) 
Current Construction Progress, page 2 
Upcoming Construction Activities, page 2 

C. Budget Summary 
D. Approved Cost Events 

Appendix A, Budget Status, format unchanged 
Appendix A, Budget Status, condensed to previous 60 days 

E. Contingency Status Project Dashboard 

F. Pending Budget and Schedule 
Changes 

Pending Changes, page 3 

G. Risk Management / Current Issues Project Dashboard 

H. Schedule Appendix B 

Progress Photos Appendix C 
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PROJECT DASHBOARD 

Budget Status Summary 

 Project 
As Approved 

07/30/2018 

Expended 
To Date 

8/31/2019 
Percentage 
Complete  

Total Project 
Budget * 

$76,138,353 $33,722,094 44.31% 

Contingencies 
& Allowances ** 

$3,448,563 $565,453 16.3% 

Project Duration 136 weeks 57 weeks 41.91% 

NOTES: 

* Per scope approved by Council 7/30/2018, including removal of the Art 
Allowance. Scope remains unchanged from that which Council 
approved. 

** Contingencies and allowances are included in the Total Project 
Budget. 

 

Schedule Status Summary 

Council Approval /  
Notice To Proceed 

 07/30/2018 

Phase 1 Completion  03/12/2020 

Phase 2 Substantial Completion  03/04/2021 

Schedule Extensions To Date:  no direct cost 

o Local 302 strike, August 2018. 
o Removal of additional contaminated soils and 

buried remnants of old County Detention Home. 
o February 2019 snowstorms and their impacts upon 

concrete delivery and subsequent trades’ activities. 

 
Risks & Closely Monitored Issues 
1. Potential for undiscovered conditions inside and 

outside the Courthouse. 
2. Minimizing disruptions to Superior and District 

Courts’ operations. Communications between 
Courts and construction field supervision is 
frequent and well-managed. 

3. Site Security:  Securing and safeguarding tools / 
materials, controlling access to construction 
areas. 

4. Maintaining accessible walking routes for sight-
impaired pedestrians. 

5. Additional taxes related to the April 1, 2019 rate 
change, projected to be as much as $65,200: 

• on construction costs, ~$54,000. 

• on owner-direct work/soft costs, $2,100. 

• on contingency, $9,100. 

 
Owner Contingency Usage 

DAC Description 
Spend to 

Date 
Balance 

6005 Original Balance ($0) $2,207,087 

6005 Oct 2018 Usage ($144,807) $2,351,894 

6005 Nov 2018 Usage $0 $2,351,894 

6005 Dec 2018 Usage ($39,558) $2,391,452 

6005 Jan 2019 Usage $154,583 $2,236,869 

6005 Feb 2019 Usage $61,041 $2,175,828 

6005 March 2019 Usage $0 $2,175,828 

4118 April 2019 Usage $74,675 $2,101,153 

6005 May 2019 Usage $197,522 $1,952,903 

6005 June 2019 Usage $65,007 $1,887,896 

6005 Aug 2019 Usage ($10,228) $1,887,896 

 Total:  $308,963 $1,898,124 

 
 

Hoffman Contingency Usage 

DAC Description 
Spend to 

Date 
Balance 

6005 Original Balance  $1,276,929 

6005 Jan 2019 Usage $655 $1,276,274 

6005 March 2019 Usage $13,339 $1,262,935 

6005 May 2019 Usage $11,239 $1,251,696 

6005 June 2019 Usage $0 $1,251,696 

6005 July 2019 Usage $0 $1,251,696 

6005 Aug 2019 Usage $0 $1,251,696 

 Total: $25,233 $1,251,696 

 
 

Hoffman Allowance Usage 

DAC 
Allowance 

Description 

Spend to 
Date 

(Running 
Subtotals) 

Balance 

6005 Addendum 4 not 
incorporated into bids 

$150,000 $0 

6005 Replace existing faulty 
piping  

($0) $25,000 

6005 Remove/reinstall items 
to facilitate work 

($0) $100,000 

6005 MEP temp 
workarounds not 
identified 

$70,246 $59,754 

6005 Non-backchargeable 
trade damage 

($0) $70,000 

6005 Selective OT to 
maintain schedule 

($0) $40,000 

6005 Allowance – Existing 
slab patching/infill not 
shown 

($0) $15,000 

    

 Total: $231,257 $298,743 
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Current Construction Progress 
since last report 

• Continuing MEP in the addition: 
o Overhead connections on Level 5. 
o In-wall connections on Levels 4 

and 5. 

• Continuing to install the addition’s 
curtainwall and roof membrane. 

o Completed glass installation on 
the addition west elevation. 

o Completed weather and air barrier 
on the east and north sides. 

• Installation of the addition elevator rail 
support plates. 

• Interior framing in the addition at Level 5. 

• Interior framing in the Courthouse 
basement. 

• Connecting to, and powering, the rooftop 
HVAC units. 

• Framed and sheet-rocked the addition’s 
elevator core. 

• Completed renovations in one Superior 
Court courtroom. 

• Installing flooring in the basement 
renovation areas. 

• Installed toilet fixtures and stall partitions 
in the new restroom core. 

• Began framing the underside of the lower 
canopy over the addition entrance. 

• Built temporary enclosures for the 
addition elevator stops, in preparation for 
elevator car construction. 

 

Upcoming Construction Activities 
October 2019 

Hoffman is actively working on: 

• Completing MEP in the addition: 
o Feeds and conduit runs to the 

electrical and intermediate 
distribution (IDF) rooms. 

o Wiring to HVAC units. 

• Completing the building’s curtainwall 
glass. 

• Elevator car delivery and construction, 
starting mid- to late-October and finishing 
in January 2020. 

• Completing exterior framing at the lower 
canopy and at connections to the existing 
Courthouse. 

• Connecting to, and powering, the rooftop 
HVAC units. 

• Installing structural elements in and 
around one Superior Court courtroom. 

• Completing the permanent roofing 
system. 

• Installing ceilings in the addition. 

• Painting walls in the addition. 

• Installing ceilings in the basement 
renovation areas. 

• Completing the new restroom stack. 
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Project Scope  
 
This project will occur in two phases: 
 

• Phase 1, currently under way, will be 
completed in early 2020. 

o New entry tower to the existing 
1967 courthouse, to help right-size 
the building for the County’s 
needs.    

o Seismic bracing for the existing 
courthouse via the addition (entry 
tower). 

o New jury assembly room, new 
accessible elevators, and a new 
public entry within the addition. 

o New, accessible restroom core 
within the existing courthouse. 

• Phase 2 will begin in early 2020 and 
finish in early 2021. 

o Renovate the existing courthouse, 
to provide at least one accessible 
courtroom on each floor. 

o Seismic bracing via a shear wall 
on the building’s south face. 

o Free up space within the existing 
courthouse for the limited 
provision of those separated 
circulations—public, private/staff, 
and secure/in-custody—which 
conform to modern courthouse 
operating practices.    

o Free up enough space within the 
existing courthouse to provide a 
permanent home for an existing 
superior court judicial seat. 

• During both phases, as portions of the 
existing courthouse become available: 

o Remodel of selected Superior and 
District Court courtrooms. 

o Refurbish the existing public 
elevators. 

Pending Changes 

• Scope remains unchanged from that 
which was approved by the County 
Council on July 30, 2018. 

• Schedule finish dates reflect the 
schedule extensions resulting from: 

o Western Washington Heavy 
Equipment Operators Local 302 
strike 

o Delays Hoffman Construction 
experienced when removing 
contaminated soils and the buried 
remnants of the Snohomish 
County Detention Home.  

o Delays resulting from the February 
2019 snowstorms.  

▪ Hoffman and the County 
have agreed to extend the 
schedule by 17 non-
compensable working days.  

▪ Delayed concrete pours 
affected other trades whose 
work followed, creating a 
schedule impact beyond 
the days for which the 
jobsite closed due to 
inclement weather. 

o These schedule extensions do not 
carry any direct costs. 

• Revisions pending contract amendments: 
o Hoffman Change Order No. 9, 

which is a net increase of $5,739. 

• The project team is reviewing several 
changes requested by Hoffman and 
Performance Abatement: 

o Revisions to basement opening 
support steel 

o Revisions to Won Doors 
o Elevator pit ladders 
o Switchgear room doors 
o Structural steel coordination 

issues 
o Urinal mounting heights 
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Communications  

Courthouse Project Team members have 
worked with building users, the Courthouse 
Security Unit, and the Executive’s 
Communications Office since mid-May 2018 to  
alert staff and public to the start and impacts of 
construction.   
 
Methods of communication include:  
  

• Weekly project update for building users 
and representatives of the Council and 
Executive’s Office.  

• Public Website: 
https://snohomishcountywa.gov/4094/Ca
mpus-Courthouse  

• Countywide Pride articles.  
• All Hands emails from Facilities.  
• Slideshows on elevator lobby monitors in 

the administration buildings. 
• Temporary signage on Campus and 

inside the Courthouse.  
• Public and Staff Notices, posted to the 

website or attached to internal emails. 
• Meetings with key building user groups to 

plan office moves for Phase 2.  
  
The Project Team will continue to keep the 
public and County staff informed of major 
activities. Furthermore, in addition to the 
Council archiving this series of Council updates 
to Granicus, we are also distributing them via 
email to key building tenant contacts and 
archiving them to the project’s public website.   
 
 
  

https://snohomishcountywa.gov/4094/Campus-Courthouse
https://snohomishcountywa.gov/4094/Campus-Courthouse
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Appendix A:  Budget Status 

The budget status for the project is shown in the chart on the following pages. Costs 
and budgets are through the end of August 2019. 
 
Items of note: 
 

1. The tan-highlighted rows under GCCM Costs and Project Soft Costs / Owner 
Direct work represent the approved change orders which, at this stage of the 
project, are now appearing on subcontractor billing and are included in the 
GCCM Direct Costs. Out of due diligence, as of the May 2019 project status 
report, we have started tracking billing progress against each approved change 
order to date. 
 

2. The tan-highlighted row for Remaining Owner Project Contingency corresponds 
to the approved change orders and the contingency status in Sections D and E. 
 

3. The yellow-highlighted rows represent a change in tracking expenditures to date, 
as building commissioning services are being provided under the supervision of 
the GCCM compliance and project and construction management consultant. 
The Expenditures To Date and Forecast To Complete columns reflect this.  
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DAC  Category / Description  Budget 
 Expenditures 

To Date 

 Forecast

To Complete 

GCCM Costs
DAC GCCM Direct Costs

6005 Concrete | Interw est 4,490,500$               3,969,759$               

6005 Masonry | Henson 220,160$                  44,100$                    

6005 Exterior Stone Cladding | Western Tile 122,515$                  122,515$                  

6005 Structural Steel Framing | Steelkorr 1,592,304$               1,582,972$               

6005 Decorative Metal | McClean 212,308$                  -$                              

6005 Finish Carpentry & Millw ork | Artec 609,449$                  17,928$                    

6005 Waterproofing | Milw aukie Floors 43,100$                    42,532$                    

6005 Membrane Roofing | Snyder 421,450$                  -$                              

6005 Architectural Sheetmetal | Kenco 1,406,415$               151,440$                  

6005 Doors, Frames & Hardw are | Builders Hardw are 364,625$                  -$                              

6005 Overhead Coiling Grilles | Zesbaugh 13,463$                    -$                              

6005 Folding Doors | Won-Door 150,848$                  -$                              

6005 Aluminum Storefronts & Glazing 1,596,784$               570,402$                  

6005 Gypsum Board Assemblies & Ceilings | Alliance 3,961,904$               1,054,786$               

6005 Tiling | Division 9 583,637$                  89,040$                    

6005 Resilient Flooring & Carpet | Division 9 587,607$                  105,240$                  

6005 Fabric Wrapped Panels | Architextures 35,000$                    -$                              

6005 Painting and Intumescent Coating | NW Complete 307,207$                  29,502$                    

6005 Signage | Sign Wizards 18,524$                    -$                              

6005 Toilet Compartments | Barclay Dean 74,509$                    -$                              

6005 Toilet and Bath Accessories | Barclay Dean 52,166$                    6,334$                      

6005 Fire Protective Smoke Curtains | Interior Tech 78,869$                    7,780$                      

6005 Security/Detention Equipment | CML Security 156,745$                  37,972$                    

6005 Window  Washing Equipment | Steelkorr 66,089$                    62,784$                    

6005 Window  Treatments | Iris 112,776$                  -$                              

6005 Elevators | Kone 2,872,300$               317,110$                  

6005 Mechanical | Holaday-Parks 7,756,887$               3,136,617$               

6005 Electrical | VECA 8,930,683$               2,664,491$               

6005 Earthw ork, Site Demo & Utilities | Interw est 679,053$                  678,104$                  

6005 Site Concrete | MidMountain 785,000$                  313,072$                  

6005 Fences & Gates | Secure-A-Site 23,175$                    647$                         

6005 Irrigation and Planting | A-1 Landscape 612,434$                  -$                              

6005 Direct Costs Subtotal: 38,938,486.00$        15,005,128$             

6005 Provisional Sums / Allow ances / Phasing 380,000$                  72,580$                    

6005 Design Contingency 150,000$                  -$                              

6005 Negotiated Support Services 3,095,813$               675,277$                  

6005 Risk Contingency at 3% 1,276,929$               14,031$                    

6005 NSS, Bonding, Insurance, Contingencies Subtotal: 4,902,742$               761,888$                  

6005 Max Allowable Const Contract (MACC): 43,841,228$             15,767,016$             28,074,212$             

GCCM General Conditions and Fee -$                              

6005 GCCM Specif ied General Conditions 2,565,843$               1,147,047$               1,418,796$               

6005 GCCM Fee @ 6.2% (incl credit from Hoffman of $243,821 for OCIP program)2,474,335$               902,375$                  1,571,960$               

6005 GCCM General Conditions and Fee Subtotal: 5,040,178$               2,049,422$               2,990,756$               

6005 Hoffman Construction (HCC) Change Order 1 ($144,807) ($144,807) ($0)

6005 Hoffman Construction (HCC) Change Order 2 ($39,558) ($39,558) $0

6005 Hoffman Construction (HCC) Change Order 3 $154,583 $46,099 $108,484

6005 Hoffman Construction (HCC) Change Order 4 $61,041 $27,609 $33,432

6005 Hoffman Construction (HCC) Change Order 5 $172,886 $143,490 $29,396

6005 Hoffman Construction (HCC) Change Order 6 ($24,636) ($24,636) $0

6005 Hoffman Construction (HCC) Change Order 7 $65,007 $56,420 $8,587

6005 Hoffman Construction (HCC) Change Order 8 ($10,228) $0 ($10,228)

6005 MACC + GCCM General Conditions and Fee $49,115,694 17,816,438$             31,299,256$             

6004 GCCM Preconstruction Services

6004 GCCM Preconstruction Services 1,264,527$               1,015,306$               249,221$                  

6004 Chiller Work Performed under Preconstruction 319,133$                  295,313$                  23,820$                    

6005 GCCM Preconstruction Services Subtotal: 1,583,660$               1,310,619$               273,041$                  

6005 Total Construction Cost (TCC): 50,699,354$             19,127,057$             31,572,297$             

6005 State Sales Tax on TCC: 4,895,111$               1,884,382$               3,094,085$               

6005 Total Construction Cost + Sales Tax: 55,594,465$             21,011,439$             34,666,382$             

DAC  Category / Description  Budget 
 Expenditures 

To Date 

 Forecast

To Complete 

Project Soft Costs / Owner-direct Work
DAC Owner Direct Work -$                              

1011 Regular Salaries 646,080$                  462,318$                  183,762$                  

2013 Personnel Benefits 223,188$                  164,040$                  59,149$                    

3110 Miscellaneous Supplies 10,000$                    5,223$                      7,529$                      

4101 Professional Services 20,000$                    16,798$                    -$                              

4901 CH Project Misc 109,131$                  106,413$                  12,500$                    

6000 Capital Costs 295,313$                  295,313$                  -$                              

4601 OCIP Program / Builder's Risk 788,901$                  788,901$                  -$                              

9125 Interfund Security (Fire Watch in Tunnel) 32,267$                    22,331$                    26,000$                    

9511 Interfund Space Rent 171,391$                  170,115$                  -$                              

9516 Interfund Energy Office 1,923$                      1,918$                      -$                              

9905 Interfund Training 879$                         876$                         -$                              

6001 Utility Work - Design & Construction 72,870$                    56,021$                    16,848$                    

6011 Property Acquisition 448$                         448$                         -$                              

5102 City of Everett Fees 175,000$                  164,616$                  10,384$                    

3101 Artw ork Allow ance -$                              -$                              -$                              

3109 Technology Equipment <5k 205,000$                  -$                              205,000$                  

6411 Technology Equipment >5k 55,000$                    -$                              55,000$                    

3103 Signage / Wayfinding Fabrication & Install 150,000$                  -$                              150,000$                  

3104 Furniture Fixtures & Equipment <5k 456,541$                  262,832$                  193,709$                  

6003 Furniture Fixtures & Equipment >5k 192,524$                  -$                              192,524$                  

4902 Moves / Staff Relocations / TI's 718,719$                  636,609$                  82,110$                    

4102 AE Programming, Site Options, SD 1,321,900$               1,321,900$               -$                              

4103 AE DD through PC 3,968,460$               3,415,723$               552,736$                  

6596 Siemens Security & Access Control 503,084$                  405,543$                  97,541$                    

3111 Exterior Canopy / Pedestrian Platform Allow ance 50,000$                    44,374$                    5,626$                      

6597 1x1 Ceiling Tile Replacement Allow ance 25,000$                    -$                              -$                              

4109 GCCM Compliance / PMCM / VE / Estimating / Auditing 2,304,860$               1,522,632$               992,228$                  

4114 Commissioning 210,000$                  -$                              -$                              

4118 Hazardous Materials Abatement & Demo 4,679,585$               2,015,282$               2,664,303$               

4118 Performance Abatement (PAS) Change Order 1 74,675$                    $74,675 $0

4119 Hazardous Material Inspection / Reports 780,329$                  521,261$                  259,068$                  

4818 Haz Mat Abatement-Labor 17,698$                    15,777$                    -$                              

4121 Security Consulting -$                              -$                              -$                              

4122 Testing / Special Inspection 325,000$                  180,090$                  144,910$                  

4123 Survey Work 40,000$                    31,058$                    8,942$                      

4124 Traff ic Consulting 5,000$                      4,149$                      -$                              

Owner Work Subtotal: 18,645,765$             12,710,655$             5,931,451$               

Remaining Owner Project Contingency $1,898,124 $1,898,124

Subtotal Soft Costs: 20,543,889$             12,710,655$             7,829,575$               

76,138,353$       33,722,094$       42,495,957$       

71,915,886$       

Total Budget Approved by Council on July 30, 2018: 76,579,770$       

Art Allowance Reduction: (441,417)$           

TOTAL APPROVED BUDGET: 76,138,353$       

(Over) / Under Budget: $0

Total Project Estimate to Complete:
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DAC  Category / Description  Budget 
 Expenditures 

To Date 

 Forecast

To Complete 

GCCM Costs
DAC GCCM Direct Costs

6005 Concrete | Interw est 4,490,500$               3,969,759$               

6005 Masonry | Henson 220,160$                  44,100$                    

6005 Exterior Stone Cladding | Western Tile 122,515$                  122,515$                  

6005 Structural Steel Framing | Steelkorr 1,592,304$               1,582,972$               

6005 Decorative Metal | McClean 212,308$                  -$                              

6005 Finish Carpentry & Millw ork | Artec 609,449$                  17,928$                    

6005 Waterproofing | Milw aukie Floors 43,100$                    42,532$                    

6005 Membrane Roofing | Snyder 421,450$                  -$                              

6005 Architectural Sheetmetal | Kenco 1,406,415$               151,440$                  

6005 Doors, Frames & Hardw are | Builders Hardw are 364,625$                  -$                              

6005 Overhead Coiling Grilles | Zesbaugh 13,463$                    -$                              

6005 Folding Doors | Won-Door 150,848$                  -$                              

6005 Aluminum Storefronts & Glazing 1,596,784$               570,402$                  

6005 Gypsum Board Assemblies & Ceilings | Alliance 3,961,904$               1,054,786$               

6005 Tiling | Division 9 583,637$                  89,040$                    

6005 Resilient Flooring & Carpet | Division 9 587,607$                  105,240$                  

6005 Fabric Wrapped Panels | Architextures 35,000$                    -$                              

6005 Painting and Intumescent Coating | NW Complete 307,207$                  29,502$                    

6005 Signage | Sign Wizards 18,524$                    -$                              

6005 Toilet Compartments | Barclay Dean 74,509$                    -$                              

6005 Toilet and Bath Accessories | Barclay Dean 52,166$                    6,334$                      

6005 Fire Protective Smoke Curtains | Interior Tech 78,869$                    7,780$                      

6005 Security/Detention Equipment | CML Security 156,745$                  37,972$                    

6005 Window  Washing Equipment | Steelkorr 66,089$                    62,784$                    

6005 Window  Treatments | Iris 112,776$                  -$                              

6005 Elevators | Kone 2,872,300$               317,110$                  

6005 Mechanical | Holaday-Parks 7,756,887$               3,136,617$               

6005 Electrical | VECA 8,930,683$               2,664,491$               

6005 Earthw ork, Site Demo & Utilities | Interw est 679,053$                  678,104$                  

6005 Site Concrete | MidMountain 785,000$                  313,072$                  

6005 Fences & Gates | Secure-A-Site 23,175$                    647$                         

6005 Irrigation and Planting | A-1 Landscape 612,434$                  -$                              

6005 Direct Costs Subtotal: 38,938,486.00$        15,005,128$             

6005 Provisional Sums / Allow ances / Phasing 380,000$                  72,580$                    

6005 Design Contingency 150,000$                  -$                              

6005 Negotiated Support Services 3,095,813$               675,277$                  

6005 Risk Contingency at 3% 1,276,929$               14,031$                    

6005 NSS, Bonding, Insurance, Contingencies Subtotal: 4,902,742$               761,888$                  

6005 Max Allowable Const Contract (MACC): 43,841,228$             15,767,016$             28,074,212$             

GCCM General Conditions and Fee -$                              

6005 GCCM Specif ied General Conditions 2,565,843$               1,147,047$               1,418,796$               

6005 GCCM Fee @ 6.2% (incl credit from Hoffman of $243,821 for OCIP program)2,474,335$               902,375$                  1,571,960$               

6005 GCCM General Conditions and Fee Subtotal: 5,040,178$               2,049,422$               2,990,756$               

6005 Hoffman Construction (HCC) Change Order 1 ($144,807) ($144,807) ($0)

6005 Hoffman Construction (HCC) Change Order 2 ($39,558) ($39,558) $0

6005 Hoffman Construction (HCC) Change Order 3 $154,583 $46,099 $108,484

6005 Hoffman Construction (HCC) Change Order 4 $61,041 $27,609 $33,432

6005 Hoffman Construction (HCC) Change Order 5 $172,886 $143,490 $29,396

6005 Hoffman Construction (HCC) Change Order 6 ($24,636) ($24,636) $0

6005 Hoffman Construction (HCC) Change Order 7 $65,007 $56,420 $8,587

6005 Hoffman Construction (HCC) Change Order 8 ($10,228) $0 ($10,228)

6005 MACC + GCCM General Conditions and Fee $49,115,694 17,816,438$             31,299,256$             

6004 GCCM Preconstruction Services

6004 GCCM Preconstruction Services 1,264,527$               1,015,306$               249,221$                  

6004 Chiller Work Performed under Preconstruction 319,133$                  295,313$                  23,820$                    

6005 GCCM Preconstruction Services Subtotal: 1,583,660$               1,310,619$               273,041$                  

6005 Total Construction Cost (TCC): 50,699,354$             19,127,057$             31,572,297$             

6005 State Sales Tax on TCC: 4,895,111$               1,884,382$               3,094,085$               

6005 Total Construction Cost + Sales Tax: 55,594,465$             21,011,439$             34,666,382$             

DAC  Category / Description  Budget 
 Expenditures 

To Date 

 Forecast

To Complete 

Project Soft Costs / Owner-direct Work
DAC Owner Direct Work -$                              

1011 Regular Salaries 646,080$                  462,318$                  183,762$                  

2013 Personnel Benefits 223,188$                  164,040$                  59,149$                    

3110 Miscellaneous Supplies 10,000$                    5,223$                      7,529$                      

4101 Professional Services 20,000$                    16,798$                    -$                              

4901 CH Project Misc 109,131$                  106,413$                  12,500$                    

6000 Capital Costs 295,313$                  295,313$                  -$                              

4601 OCIP Program / Builder's Risk 788,901$                  788,901$                  -$                              

9125 Interfund Security (Fire Watch in Tunnel) 32,267$                    22,331$                    26,000$                    

9511 Interfund Space Rent 171,391$                  170,115$                  -$                              

9516 Interfund Energy Office 1,923$                      1,918$                      -$                              

9905 Interfund Training 879$                         876$                         -$                              

6001 Utility Work - Design & Construction 72,870$                    56,021$                    16,848$                    

6011 Property Acquisition 448$                         448$                         -$                              

5102 City of Everett Fees 175,000$                  164,616$                  10,384$                    

3101 Artw ork Allow ance -$                              -$                              -$                              

3109 Technology Equipment <5k 205,000$                  -$                              205,000$                  

6411 Technology Equipment >5k 55,000$                    -$                              55,000$                    

3103 Signage / Wayfinding Fabrication & Install 150,000$                  -$                              150,000$                  

3104 Furniture Fixtures & Equipment <5k 456,541$                  262,832$                  193,709$                  

6003 Furniture Fixtures & Equipment >5k 192,524$                  -$                              192,524$                  

4902 Moves / Staff Relocations / TI's 718,719$                  636,609$                  82,110$                    

4102 AE Programming, Site Options, SD 1,321,900$               1,321,900$               -$                              

4103 AE DD through PC 3,968,460$               3,415,723$               552,736$                  

6596 Siemens Security & Access Control 503,084$                  405,543$                  97,541$                    

3111 Exterior Canopy / Pedestrian Platform Allow ance 50,000$                    44,374$                    5,626$                      

6597 1x1 Ceiling Tile Replacement Allow ance 25,000$                    -$                              -$                              

4109 GCCM Compliance / PMCM / VE / Estimating / Auditing 2,304,860$               1,522,632$               992,228$                  

4114 Commissioning 210,000$                  -$                              -$                              

4118 Hazardous Materials Abatement & Demo 4,679,585$               2,015,282$               2,664,303$               

4118 Performance Abatement (PAS) Change Order 1 74,675$                    $74,675 $0

4119 Hazardous Material Inspection / Reports 780,329$                  521,261$                  259,068$                  

4818 Haz Mat Abatement-Labor 17,698$                    15,777$                    -$                              

4121 Security Consulting -$                              -$                              -$                              

4122 Testing / Special Inspection 325,000$                  180,090$                  144,910$                  

4123 Survey Work 40,000$                    31,058$                    8,942$                      

4124 Traff ic Consulting 5,000$                      4,149$                      -$                              

Owner Work Subtotal: 18,645,765$             12,710,655$             5,931,451$               

Remaining Owner Project Contingency $1,898,124 $1,898,124

Subtotal Soft Costs: 20,543,889$             12,710,655$             7,829,575$               

76,138,353$       33,722,094$       42,495,957$       

71,915,886$       

Total Budget Approved by Council on July 30, 2018: 76,579,770$       

Art Allowance Reduction: (441,417)$           

TOTAL APPROVED BUDGET: 76,138,353$       

(Over) / Under Budget: $0

Total Project Estimate to Complete:
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Cost Events Approved Within The Past 60 Days 
6005 HCC & 

PAS  

Balance Forward: Previous Months $        254,184 

6005 HCC 
07 

CE140 - RFI 30.1 Elevator Pit Waterproofing $        5,262 

6005 HCC 
07 

CE206 - RFI239.1 Enclose Drain in Law Library $           906 

6005 HCC 
07 

CE207 - RFI 246 Hardware Changes at Door 051B $           998 

6005 HCC 
07 

CE220 - RFI 232 Mechanical Shafts in Electrical Rooms 
VE 

$    (10,253) 

6005 HCC 
07 

CE223 - RFI 269 Drain at old Morgue $        1,124 

6005 HCC 
07 

CE247 - ASI 39 Move door 120 in Basement $        6,499 

6005 HCC 
07 

CE274 - Quiet Time during Memorial Ceremony $        4,806 

6005 HCC 
07 

CE231 - ASI 37 Roof Tie Off Steel $      21,221 

6005 HCC 
07 

CE145 - RFI 97 Deleted Floor Drains $         (570) 

6005 HCC 
07 

CE248 - ASI 40 $        2,561 

6005 HCC 
07 

CE232 - ASI 33 Entry Support Steel $      17,718 

6005 HCC 
07 

CE162 - ASI 16 Remove AC from Electrical Rooms $      (4,334) 

6005 HCC 
07 

CE212 - RFI 227 Changes to Rooftop Eyebrow steel $        1,768 

6005 HCC 
07 

CE233 - RFI 197.1 Wingwall Support $      17,301 

6005 HCC 
07 

CE140 – RFI 30.1 Adjustment from CO #7 $      (760) 

6005 HCC 
07 

CE214 – RFI 234.1 Morgue Wall Revisions $      (26,194) 

6005 HCC 
07 

CE218 – RFI 262 Eternal Flame Footing Revision $      1,784 

6005 HCC 
07 

CE221 – RFI 248 Infill Existing Basement Wall $      1,367 

6005 HCC 
07 

CE224 – RFI 237 Remove Standpipe $      11,431 

6005 HCC 
07 

CE228 – ASI 12.2 $      2,144 

    Total: $     308,963 

 

 
 

 

  



 

 

 

 

 

Appendix B:  Schedule  
 

Planned activities for the next 6 weeks. Activities marked with an “A” (for 
actualized) are in progress. 
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ID Activity Name Sub Dur Start Finish Comments

SnohoSnohomish County Courthouse (Current)Snohomish County Courthouse (Current) 154 23-May-19 A 02-Jan-20

PreconsPreconstructionPreconstruction 135 23-May-19 A 04-Dec-19

Building InBuilding Information ModelingBuilding Information Modeling 60 10-Sep-19 A 04-Dec-19
BIM TradeBIM Trade CoordinationBIM Trade Coordination 60 10-Sep-19 A 04-Dec-19
P1051 BIM - Coordination - Existing Level 1 HCC 30 10-Sep-19 A 21-Oct-19
P1059 BIM - Coordination - Existing Level 2 HCC 30 22-Oct-19 04-Dec-19

BIM Issue BIM Issue for FabricationBIM Issue for Fabrication 0 21-Oct-19 21-Oct-19
P1052 BIM - IFF - Existing Level 1 HCC 0 21-Oct-19

ProcuremProcurementProcurement 120 23-May-19 A 11-Nov-19

SubmittalsSubmittalsSubmittals 15 22-Oct-19 11-Nov-19
P1053 Submit / Approve - Shop Drawings - Existing Level 1 Mechanical HP 15 22-Oct-19 11-Nov-19
P1054 Submit / Approve - Shop Drawings - Existing Level 1 Electrical VECA 15 22-Oct-19 11-Nov-19
P1055 Submit / Approve - Shop Drawings - Existing Level 1 Fire Sprinkler HP 15 22-Oct-19 11-Nov-19

FabricatioFabrication & DeliveriesFabrication & Deliveries 114 23-May-19 A 01-Nov-19
P1234 Fab / Deliver - Elevators KONE 100 23-May-19 A 14-Oct-19
P1040 Fab / Deliver - Electrical Panels VECA 50 23-Aug-19 A 01-Nov-19

Phase 1 Phase 1 - Addition, Existing Basement Remodel, RR CorePhase 1 - Addition, Existing Basement Remodel, RR Core 80 09-Sep-19 A 02-Jan-20

Phase 1 - Phase 1 - New AdditionPhase 1 - New Addition 80 09-Sep-19 A 02-Jan-20
Phase 1 - Phase 1 - New Addition - Building EnvelopePhase 1 - New Addition - Building Envelope 46 11-Sep-19 A 13-Nov-19
C1074 Addition - Ext - Install Roofing to Weathertight / Temp Roof SDR 15 11-Sep-19 A 02-Oct-19
C1000 Addition - Ext - Courthouse Addition Weathertight HCC 0 11-Oct-19*
C2073 Addition - Ext - Completion of Roofing System SDR 20 14-Oct-19 08-Nov-19

Phase 1 -Phase 1 - New Addition - Building Envelope - West L2 to RoofPhase 1 - New Addition - Building Envelope - West L2 to Roof 41 18-Sep-19 A 13-Nov-19
C2027 Addition - Ext (L2 - Roof - West) - UHPC Panels KCO 13 18-Sep-19 A 16-Oct-19
C2042 Addition - Ext - (All Elevations) - Metal Panel Field Measure KCO 9 11-Oct-19* 23-Oct-19
C2043 Addition - Ext - (All Elevations) - Metal Panel Lead time KCO 15 24-Oct-19 13-Nov-19

Phase 1 -Phase 1 - New Addition - Building Envelope - North L2 to RoofPhase 1 - New Addition - Building Envelope - North L2 to Roof 8 07-Oct-19 16-Oct-19
C2029 Addition - Ext (L2 - Roof - North) - UHPC Panels KCO 8 07-Oct-19* 16-Oct-19

Phase 1 -Phase 1 - New Addition - Building Envelope - East L2 to RoofPhase 1 - New Addition - Building Envelope - East L2 to Roof 29 17-Sep-19 A 25-Oct-19
C2024 Addition - Ext (L2 - Roof - East) - Curtainwall GF 8 17-Sep-19 A 07-Oct-19
C2031 Addition - Ext (L2 - Roof - East (Partial North Elevation)) - UHPC Panels KCO 10 14-Oct-19* 25-Oct-19

Phase 1 - Phase 1 - New Addition - Interior Buildout & Fit-UpPhase 1 - New Addition - Interior Buildout & Fit-Up 80 09-Sep-19 A 02-Jan-20
Phase 1 -Phase 1 - New Addition - Interior Buildout & Fit-Up - Level 1Phase 1 - New Addition - Interior Buildout & Fit-Up - Level 1 27 07-Oct-19 12-Nov-19
C1484 Addition L1 - Hang / Tape / Finish Walls / Hard Lid Ceilings AP 8 07-Oct-19* 16-Oct-19
C1487 Addition L1 - Paint NWC 3 21-Oct-19 23-Oct-19
C1797 Addition L1 - LV Cabling VECA 8 24-Oct-19 04-Nov-19
C1485 Addition L1 - Install ACT AP 5 29-Oct-19 04-Nov-19
C1488 Addition L1 - Install Wall Finishes NWC 3 05-Nov-19 07-Nov-19
C1489 Addition L1 - Trim Out Mechanical HP 3 08-Nov-19 12-Nov-19
C1490 Addition L1 - Trim Out Electrical VECA 3 08-Nov-19 12-Nov-19
C1491 Addition L1 - Trim Out Fire Sprinklers HP 3 08-Nov-19 12-Nov-19

Phase 1 -Phase 1 - New Addition - Interior Buildout & Fit-Up - Level 2Phase 1 - New Addition - Interior Buildout & Fit-Up - Level 2 25 09-Oct-19 12-Nov-19
C1509 Addition L2 - Hang / Tape / Finish Walls / Hard Lid Ceilings AP 6 09-Oct-19 16-Oct-19
C1512 Addition L2 - Paint NWC 3 21-Oct-19 23-Oct-19

M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S SM
Sep 29 Oct 06 Oct 13 Oct 20 Oct 27 Nov 03 v 10

BIM - Coordination - Existing Level 1

BIM - IFF - Existing Level 1

Fab / Deliver - Elevators
Fab / Deliver - Electrical P

Addition - Ext - Install Roofing to Weathertight / Temp Roof
Addition - Ext - Courthouse Addition Weathertight

Additio

Addition - Ext (L2 - Roof - West) - UHPC Panels
Addition - Ext - (All Elevations) - Metal Panel Field Me

Addition - Ext (L2 - Roof - North) - UHPC Panels

Addition - Ext (L2 - Roof - East) - Curtainwall
Addition - Ext (L2 - Roof - East (Partial North E

Addition L1 - Hang / Tape / Finish Walls / Hard Lid Ceilings
Addition L1 - Paint

Addition L1 - LV C
Addition L1 - Insta

Addition L

Addition L2 - Hang / Tape / Finish Walls / Hard Lid Ceilings
Addition L2 - Paint

Snohomish County Courthouse (Current)

Print Date: 02-Oct-19
Data Date: 01-Oct-19

Snohomish County Courthouse (Current)
      OAC 6-Week Lookahead
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ID Activity Name Sub Dur Start Finish Comments

C1798 Addition L2 - LV Cabling VECA 8 24-Oct-19 04-Nov-19
C1510 Addition L2 - Install ACT AP 5 29-Oct-19 04-Nov-19
C1513 Addition L2 - Install Wall Finishes 3 05-Nov-19 07-Nov-19
C1514 Addition L2 - Trim Out Mechanical HP 3 08-Nov-19 12-Nov-19
C1515 Addition L2 - Trim Out Electrical VECA 3 08-Nov-19 12-Nov-19
C1516 Addition L2 - Trim Out Fire Sprinklers HP 3 08-Nov-19 12-Nov-19

Phase 1 -Phase 1 - New Addition - Interior Buildout & Fit-Up - Level 3Phase 1 - New Addition - Interior Buildout & Fit-Up - Level 3 19 17-Oct-19 12-Nov-19
C1534 Addition L3 - Hang / Tape / Finish Walls / Hard Lid Ceilings AP 6 17-Oct-19 24-Oct-19
C1537 Addition L3 - Paint NWC 3 29-Oct-19 31-Oct-19
C1799 Addition L3 - LV Cabling VECA 8 01-Nov-19 12-Nov-19
C1535 Addition L3 - Install ACT AP 5 06-Nov-19 12-Nov-19

Phase 1 -Phase 1 - New Addition - Interior Buildout & Fit-Up - Level 4Phase 1 - New Addition - Interior Buildout & Fit-Up - Level 4 19 25-Oct-19 20-Nov-19
C1559 Addition L4 - Hang / Tape / Finish Walls / Hard Lid Ceilings AP 6 25-Oct-19 01-Nov-19
C1562 Addition L4 - Paint NWC 3 06-Nov-19 08-Nov-19
C1800 Addition L4 - LV Cabling VECA 8 11-Nov-19 20-Nov-19

Phase 1 -Phase 1 - New Addition - Interior Buildout & Fit-Up - Level 5Phase 1 - New Addition - Interior Buildout & Fit-Up - Level 5 33 26-Sep-19 A 11-Nov-19
C1581 Addition L5 - RI Wall Mechanical HP 5 26-Sep-19 A 02-Oct-19
C1582 Addition L5 - RI Wall Electrical VECA 5 26-Sep-19 A 02-Oct-19
C1583 Addition L5 - Complete Cover Inspections HCC 1 03-Oct-19 03-Oct-19
C1584 Addition L5 - Hang / Tape / Finish Walls / Hard Lid Ceilings AP 6 04-Nov-19 11-Nov-19

Phase 1 -Phase 1 - New Addition - Interior Buildout & Fit-Up - Roof LevelPhase 1 - New Addition - Interior Buildout & Fit-Up - Roof Level 20 26-Sep-19 A 23-Oct-19
C1980 Addition RF - Electrical Power for Roof Top Equipment VECA 10 26-Sep-19 A 09-Oct-19
C1081 Addition RF - Install / Hookup / Test Roof Top Equipment MULTI 20 26-Sep-19 A 23-Oct-19

Phase 1 -Phase 1 - New Addition - Interior Buildout & Fit-Up - Elevators & StairsPhase 1 - New Addition - Interior Buildout & Fit-Up - Elevators & Stairs 80 09-Sep-19 A 02-Jan-20
C1082 Addition Elevator - Frame / Rock Elevator Shaft Enclosures AP 25 09-Sep-19 A 11-Oct-19
C2074 Addition Stairs - Install Intumescent Painting at Stair 1 NWC 6 01-Oct-19* 08-Oct-19
C2075 Addition Stairs - Exterior Framing / Sheathing / WAB at Stair 1 AP 8 08-Oct-19 17-Oct-19
C1088 Addition Elevator - Build Elevators KONE 55 14-Oct-19 02-Jan-20
C2076 Addition Stairs - Curtainwall at Stair 1 GF 6 18-Oct-19 25-Oct-19
C2078 Addition Stairs - Painting Stair 1 Steel NWC 10 28-Oct-19 08-Nov-19
C2077 Addition Stairs - Interior Sheathing / GWB / Tape at Stair 1 AP 15 11-Nov-19 03-Dec-19

Phase 1 - Phase 1 - Basement Level RenovationPhase 1 - Basement Level Renovation 43 16-Sep-19 A 13-Nov-19
C1928 Existing BL - Flooring D9 10 16-Sep-19 A 04-Oct-19
C1050 Existing BL - Repair Arch Finishes @ Law Library / Corridor / Storage MULTI 10 07-Oct-19 18-Oct-19
C1611 Existing BL - Final Inspections / Test & Commission HCC 5 24-Oct-19 30-Oct-19
C1612 Existing BL - Final Clean & Punchlist HCC 5 31-Oct-19 06-Nov-19
C1614 Existing BL - Punchlist Corrections HCC 5 07-Nov-19 13-Nov-19

Phase 1 - Phase 1 - New Restroom Core in Existing BuildingPhase 1 - New Restroom Core in Existing Building 4 30-Sep-19 A 03-Oct-19
Phase 1 - Phase 1 - New Restroom Core - Level 4Phase 1 - New Restroom Core - Level 4 2 30-Sep-19 A 01-Oct-19
C1444 New RR L4 - Install Partitions BD 2 30-Sep-19 A 01-Oct-19
C1448 New RR L4 - Construction Complete HCC 0 01-Oct-19

Phase 1 - Phase 1 - New Restroom Core - Level 5Phase 1 - New Restroom Core - Level 5 2 02-Oct-19 03-Oct-19
C1469 New RR L5 - Install Partitions BD 2 02-Oct-19* 03-Oct-19
C1473 New RR L5 - Construction Complete HCC 0 03-Oct-19

Phase 2 Phase 2 - Existing Courthouse RenovationPhase 2 - Existing Courthouse Renovation 93 17-Jun-19 A 01-Nov-19

Phase 2 - Phase 2 - South ShearwallPhase 2 - South Shearwall 5 17-Jun-19 A 01-Nov-19
C1984 SSW - FRP Shearwall Footing IW 5 17-Jun-19 A 01-Nov-19

Phase 2 - Phase 2 - Trial Courtroom RenovationsPhase 2 - Trial Courtroom Renovations 67 24-Jul-19 A 25-Oct-19

Phase 2 - Phase 2 - Courtroom 3APhase 2 - Courtroom 3A 58 24-Jul-19 A 14-Oct-19

M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S SM
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Addition L2 - LV
Addition L2 - In

Additio

Addition L3 - Hang / Tape / Finish Walls / Hard 
Addition L3 - Paint

Addition L4 - Hang

Addition L5 - RI Wall Mechanical
Addition L5 - RI Wall Electrical

Addition L5 - Complete Cover Inspections

Addition RF - Electrical Power for Roof Top Equipment
Addition RF - Install / Hookup / Test Roof Top Equipm

Addition Elevator - Frame / Rock Elevator Shaft Enclosures
Addition Stairs - Install Intumescent Painting at Stair 1

Addition Stairs - Exterior Framing / Sheathing / WAB at Stair 1

Addition Stairs - Curtainwall at Stair 1
Additio

Existing BL - Flooring
Existing BL - Repair Arch Finishes @ Law Library / Corridor / Stora

Existing BL - Final Inspections / 
Existing BL 

New RR L4 - Install Partitions
New RR L4 - Construction Complete

New RR L5 - Install Partitions
New RR L5 - Construction Complete

SSW - FRP Shearwall Foo

Print Date: 02-Oct-19
Data Date: 01-Oct-19

Snohomish County Courthouse (Current)
      OAC 6-Week Lookahead
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ID Activity Name Sub Dur Start Finish Comments

C1701 Courtroom 3A - Install Soffit / Ceiling / Fixtures AP 10 24-Jul-19 A 11-Oct-19
C1700 Courtroom 3A - Complete Cover Inspections HCC 0 14-Oct-19*

Phase 2 - Phase 2 - Courtroom 5DPhase 2 - Courtroom 5D 16 04-Oct-19 25-Oct-19
C2048 Courtroom 5D - Demo / Abate PAS 6 04-Oct-19* 11-Oct-19
C2049 Courtroom 5D - Install Drag Strut SK 10 14-Oct-19 25-Oct-19

M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S SM
Sep 29 Oct 06 Oct 13 Oct 20 Oct 27 Nov 03 v 10

Courtroom 3A - Install Soffit / Ceiling / Fixtures
Courtroom 3A - Complete Cover Inspections

Courtroom 5D - Demo / Abate
Courtroom 5D - Install Drag Strut

Print Date: 02-Oct-19
Data Date: 01-Oct-19
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Appendix  C:  Photos of Progress Since Previous Report 
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Addition West Elevation on 09.23.2019. 
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Addition West Elevation on 10.07.2019. 
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Electrician cutting conduit pipe on Addition Level 1, 09.23.2019. 
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Electrician installing that same conduit pipe in the basement between the Addition and existing 

Courthouse, 09.23.2019. 
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Elevator lobby on Addition Level 3, typical of elevator core progress as of 09.23.2019. 
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Elevator lobby on Addition Level 3, including temporary enclosures at the elevator openings and 

temporary door at the electrical room (right), typical of elevator core progress as of 10.07.2019. 
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Courthouse north face and Addition east face, including Addition stair tower and elevator core, 

as of 10.07.2019. 

 


